
Summary of the August 2016 Report - Category 1, 2, 3, 4 Projects (Full Active Projects Portfolio)

CIO Assessment Number Percent Dollar Value Percent

Active - Red 1 3.0% $4,854,649 1.5%

Active - Yellow 9 27.3% $22,837,168 7.1%

Active - Green 23 69.7% $295,026,847 91.4%

Suspended 0 0.0% $0 0.0%

Total 33 100.0% $322,718,664 100.0%

Commonwealth of Virginia IT Projects Status Report for August 2016 – Summary
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Notes:

3)  Key Status Indicators:

Performance: Is the project on track to meet planned business goals and the associated measures of success?

Budget: Are the costs within the planned budget?

Schedule: Is the project on schedule?

Scope:  Does the project remain within the approved scope?

Risk: Is the project being managed to minimize or mitigate the identified risks?

(4)  Ratings:

Green - On Track.

Yellow - Warning, consider corrective action or monitor previous corrective action.

Red - Problem, immediate corrective action required.

(5)  Draft status report completed by project manager; awaiting approval by agency head or sponsor.

(6)  CIO assessment of the project, based on Secretariat evaluation and PMD analysis.

(7)  Comments presented at most recent joint APA/PMD project review meeting.

(15) Planned and Actual Cost-to-Date figures based on agency and Commonwealth financial reporting, which can lag one or two months behind the project status 

reporting period.

(14) Current date reflecting any approved baseline changes.  Variance from original date noted below the date.

(8)  Projects are listed in order of Life Cycle Phase and within each phase by Secretariat then Agency.

(9)  Date project granted Project Initiation Approval and entered Detailed Planning.

(10) Date project completed Detailed Planning and entered Execution and Control.

(11) Date project completed Execution and Control and entered Closeout.

(13) Current value reflecting any approved baseline changes.  Variance from original value noted below the value.

(12) Values noted in Project Proposal and Charter when granted Initiation Approval.  Figure not available for some Pre-ITIB projects.

Commonwealth of Virginia IT Projects Status Report for August 2016 - Report Description

The report, organized by project life cycle phase, summarizes information as of the latest IT Project Status Reports submitted through ProSight, unless otherwise noted.  

The information includes the most recent agency rating of the Dashboard Key Status Indicators, CIO assessment and comment, and comments from the Auditor of 

Public Accounts (APA).  The report is presented in three parts: Part 1 - Status Assessment and Comment; Part 2 - Baselines; Part 3 - Projected for Initiation Approval in 

the current quarter.  Specific descriptions of the report contents are provided in the following notes.

(1)  Secretariat and Agency identification numbers are now included in addition to the name.  

(2)  Pre-ITIB denotes a project approved prior to the inception of the IT Investment Board on July 1, 2003.
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Performance Budget Schedule Scope Risk APA (7) CIO

1 183 Secretary of 

Natural Resources

403 Department of 

Game and Inland 

Fisheries

DGIF eGov Solution Project Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Not under review at 

this time.

Yellow assessment (trending green) due to lack of detailed planning and execute and control documents completed and updated 

in the project portfolio system.  However, project is progressing nicely for scope, schedule and budget.  Executive management 

and project teams are working well together to ensure project success by completing Implementation Release Phase 1 that allows 

for functionality testing of the system.  PMD working with agency PM to ensure all project related documents are updated and 

project is properly managed to mitigate risk.

2 183 Secretary of 

Natural Resources

440 Department of 

Environmental 

Quality

Virginia Pollution 

Abatement Development

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-4 Not under review at 

this time.

Yellow assessment (trending green) due to incomplete project status reporting.  Per discussion with agency PM, project is 

progressing well and meeting all deliverables, however the required documentation on project status reporting and detailed 

planning documents are incomplete.

3 186 Secretary of 

Transportation

154 Department of 

Motor Vehicles

DMV Project 2016: Security 

Blitz

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-4 Not under review at 

this time.

This project is not reporting this period.  It received PIA approval 6/20/2016.

4 186 Secretary of 

Transportation

501 Department of 

Transportation

CEDAR Technology 

Stabilization

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-4 Not under review at 

this time.

New project.  Project Initiation Approval was granted on 8/2/2016.

5 186 Secretary of 

Transportation

501 Department of 

Transportation

Highway Maintenance 

Management System

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Not under review at 

this time.

PIA received on May 23, 2016.  This project contract has been signed and a kickoff meeting was held 8/9/2016 with the vendor 

being onboard.  There will be a three day workshop and the project will be working on a communication workshop and effort for 

detailed planning approval.  Servers are being stood up for the sandbox environment.

6 186 Secretary of 

Transportation

501 Department of 

Transportation

Upgrade IBM InfoSphere 

Data Stage

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-4 Not under review at 

this time.

This project is not reporting this period.  PIA received on June 14, 2016.

7 190 Secretary of 

Finance

151 Department of 

Accounts

Cardinal Upgrade Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-1 Not under review at 

this time.

Project is progressing well for scope, schedule and budget.  Executive management and project teams are highly engaged for 

project success.  Detailed project plan has been developed for project deliverables and ultimate success.

8 190 Secretary of 

Finance

161 Department of 

Taxation

TaxWeb Redesign Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-3 Not under review at 

this time.

Project is progressing well for scope, schedule, budget.  Executive management and project team are working well to ensure 

project success.  Project team has finished detailed planning discovery phase and created an initial homepage concept wireframe 

that will be updated and reviewed iteratively as part of the new web presence concept.

9 180 Secretary of 

Administration

129 Department of 

Human Resources 

Management

PMIS Migration from 

UNISYS

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Under review; APA 

concurs with PMD 

review.

Yellow assessment due to risks associated with the vendor not delivering an operationally ready system by the negotiated delivery 

date.  Change request was approved to allow time for the vendor, Fujitsu, to deliver an operationally ready system.  The change 

request extends the project schedule by 8 months and the target to go live is November 2016.  Contingency funds are covering 

the project extension.  Agency and vendor working diligently on aggressive plan of action to complete on time.

10 180 Secretary of 

Administration

194 Department of 

General Services

DRES - Integrated Real 

Estate Management 

System Replacement

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Not under review at 

this time.

Project is on track with major milestones.  The project steering committee remains highly engaged.

11 184 Secretary of 

Technology

136 Virginia 

Information 

Technologies Agency

Telecommunications 

Expense (Management) 

and Billing System (TEBS)

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-1 Under review; APA 

concurs with PMD 

review.

Change request was approved to rebaseline the project, extending the project end date out June 2017 and increasing the project 

budget by 7%.  Go live now scheduled for December 2016.  Test environment vulnerability scanning completed and environment 

accepted.  Updated design, switching to dedicated servers, approved by VAR.  Work continues on end-to-end test scripts.  The 

project steering committee remains highly engaged.

Comments

Projects in the Detailed Planning Phase

Projects in the Execution and Control Phase

Commonwealth of Virginia IT Projects Status Report for August 2016 - Part 1: Status and Assessment

 
Secretariat & Agency 

(1)
Project Title (2)

Date & Ratings of Most Recent Agency Key Status Indicators (3,4)
CIO Assessment 

Rating (4,6)
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12 185 Secretary of 

Education

236 Virginia 

Commonwealth 

University

Access Control 

Consolidation to Ensure 

Safety and Security 

(ACCESS)

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-3 Not under review at 

this time.

Tier III School.  Quarterly status report submitted on time and in accordance with the management agreement.

13 185 Secretary of 

Education

425 Jamestown-

Yorktown Foundation

Yorktown Museum 

Replacement  - Technology

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Not under review at 

this time.

Project is progressing well for scope, schedule and budget.  Executive management and project teams are working very closely to 

ensure project success.  Technology infrastructure for interactives are progressing according to schedule and working closely with 

vendor.  Agency achieved a project success score of 91/100 for IV&V conducted.

14 186 Secretary of 

Transportation

501 Department of 

Transportation

Construction 

Documentation 

Management

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Not under review at 

this time.

Yellow assessment due to schedule.  A change request is being developed and has IAOC approval.  VDOT has communicated 

problems with system integration testing that are being resolved.  Though the schedule is behind, the team has been making 

significant progress; testing is focused on the proposal generation process, which is one of the most complicated processes.

15 186 Secretary of 

Transportation

501 Department of 

Transportation

iSYP Technology 

Stabilization

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-4 Not under review at 

this time.

This project is tracking ahead of schedule and on budget.  The project team expects to begin integration testing about 2 weeks 

earlier than planned.  At this point, the project is tracking about two weeks ahead of schedule and well under budget.  The project 

team will determine if excess budget can be released in September.

16 186 Secretary of 

Transportation

501 Department of 

Transportation

Prioritization Application 

Process Tool 

Enhancements

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-3 Not under review at 

this time.

This project is proceeding well, on schedule and budget.  The vendor lost the lead developer in the middle of the development 

phase, however they were already training another person to take over and the impact on the project was minimal.  The team is 

back to working at the previous pace and are catching up on the tasks that were delayed during the learning curve of the new 

resources.  Went to production on version 1 of the smart portal with minor glitches.

17 186 Secretary of 

Transportation

501 Department of 

Transportation

Straight Line Diagram Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-3 Not under review at 

this time.

This project is slightly ahead of schedule and on budget.  User acceptance testing (UAT) is progressing well.  A demo was done 

on the road analyzer, UAT was done and it was moved into production 8/5/2016.  Additionally, user feedback is positive.

18 187 Secretary of 

Public Safety & 

Homeland Security

156 Department of 

State Police

Evidence Management 

System Replacement

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-4 Not under review at 

this time.

Yellow assessment due to schedule and budget.  Project deployment date of May 29th, 2016 has been missed due to the delay 

associated with implementing wireless functionality at multiple VSP locations.  The application scan guns (bar code readers) 

require wireless functionality to read and record bar codes.  The request for wireless functionality to be added to these multiple 

locations was first introduced to NG in February 2016.  The NG SOW (statement of work) has been provided to VSP in July for 

that effort.  VSP is holding a change request (CR) to better understand when NG can install wireless at the sites but plans to 

submit and seek project sponsor approval on a CR when this is understood.  The wireless installation is not being included in the 

project as it creates additional capabilities at the sites beyond what's being provided for with the evidence project and wireless is 

more of an infrastructure related functionality than this project specific functionality.  However wireless is considered a dependency 

on the evidence project.  Since grant funs are being used to fund this project their is also a risk associated with the projects 

funding if the delay goes too long (October/November).

19 187 Secretary of 

Public Safety & 

Homeland Security

156 Department of 

State Police

Replacement and 

Enhancement of the 

Central Criminal History 

(CCH) Application

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Under review; APA 

concurs with PMD 

review.

Project tracking green for scope, schedule, and budget.  Coding of all functionality is complete.  Quality assurance (QA) testing 

activities continue for regression testing and user acceptance testing.  QA results are favorable and no major defects exist.  

Project activities include; deployment planning, training, and user support planning.  System deployment date is set for October 8 

& 9th.  Budget has $68k contingency remaining.

20 187 Secretary of 

Public Safety & 

Homeland Security

156 Department of 

State Police

STARS Asset Management 

Tracking System

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-3 Not under review at 

this time.

Project tracking green for scope, schedule, and budget.  VSP completed the final review of the contract with the vendor and 

signed the contract, conducted an additional demo of the proposed bar code scanner from the vendor, began the project 

implementation phase, conducted a project kickoff meeting with the vendor and the larger VSP project team, provided the vendor 

with artifacts from the existing system, and began detailed requirements documentation.

21 187 Secretary of 

Public Safety & 

Homeland Security

999 Department of 

Alcoholic Beverage 

Control

Web Redesign- Phase II Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Not under review at 

this time.

Project on track for schedule and budget.  Accomplishments to date include: Sitecore 8.1 upgrade, completed Release 2.2 Test 

Planning, initiated informal testing of new user interface and developed the markup for web forms and Account Central screens.

22 188 Secretary of 

Health & Human 

Resources

262 Department for 

Aging and 

Rehabilitative 

Services

Community Needs 

Management System

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-4 Not under review at 

this time.

Project on track for schedule and budget.  Accomplishments for current reporting period (1/1/16 – 6/30/16):  The Design Phase 

has been completed, which includes screens and reports have been designed.

Printed: 8/22/2016 Page 4 of 10



23 188 Secretary of 

Health & Human 

Resources

601 Department of 

Health

Division of Disease 

Prevention (DDP) STDMIS 

Replacement Project - 

MAVEN

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Not under review at 

this time.

Project on track for schedule and budget.  Accomplishments during this period include: build 5.4.3 with additional weekly releases 

implemented and tested in the DDP’s test environment and successfully tested most of the security template configuration.

24 188 Secretary of 

Health & Human 

Resources

602 Department of 

Medical Assistance 

Services

Smart Data Project Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Not under review at 

this time.

Yellow assessment (trending green) due to pending change request for schedule and budget.  The project is closely monitored by 

DMAS, VITA and NG.  SFP + Module switches did not arrive as expected on 7/19 but were installed weekend of 8/6.  There is a 

two week slip in the schedule but NG calculates they can make up the time by compressing other activities later in the schedule.

25 188 Secretary of 

Health & Human 

Resources

720 Department of 

Behavioral Health 

and Developmental 

Services

DOJ – Waiver Management 

System

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-1 Not under review at 

this time.

Red assessment (trending yellow) due to no go-live schedule.  DBHDS is prepared to go live but the new rates have not been 

approved by CMS.  The agency received notice from CMS on 6/17 that approval was not granted to go live on 7/1/16 due to CMS 

not completing its review.

26 188 Secretary of 

Health & Human 

Resources

765 Department of 

Social Services

CRS - Central Registry 

System Phase 2

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-1 Not under review at 

this time.

Yellow assessment (trending green) due to increase budget caused by mandated functionality changes.  Change request 

completed and pending approved before next reporting period.  The project budget is impacted by two major changes to the 

project model: 1) developer staff resource cost per hour rose to $93 per hour for each contract staff resource and 2) change 

request to add two requested functionalities (automated edeposit transmission of checks & deposit reconciliation transmission of 

checks).

27 188 Secretary of 

Health & Human 

Resources

765 Department of 

Social Services

EDSP - Eligibility 

Modernization - Program 

Migration Project

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-1 Not under review at 

this time.

Phase 2 Pilot continues successful trajectory, with the main rollout still on target for November 2016.  The annual IV&V final report 

was distributed by the EDSP Steering Committee in July, with only minor findings, both positive and negative.  A minor change 

request / contract mod for system improvements was approved by the IAOC which added to the project scope, but had no effect 

on the target project cost at completion, as the change was totally funded by, and fully depleted, the $3.7M project contingency 

funds.  Project is under control; risks and issues are being managed.

28 188 Secretary of 

Health & Human 

Resources

765 Department of 

Social Services

Family Services Service 

Plan

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-4 Not under review at 

this time.

The project is tracking under budget and ahead of schedule.  Major accomplishment during this period include: Fifteen use cases 

plus database procedures have been coded.

29 192 Secretary of 

Commerce and 

Trade

182 Virginia 

Employment 

Commission

Unemployment Insurance 

Modernization

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-1 Under review; APA 

concurs with PMD 

review.

Iteration-2 (Tax) post go-live support continues.  Iteration-3 (Benefits/Appeals) project plan updates need to be completed.  Project 

team members are heavily focused on review and reconciliation of Benefits changes requests along with updating Benefits 

Interface and Correspondence artifacts.  The project steering committee remains highly engaged.  Agency is making progress 

towards filling the PM position.  

30 188 Secretary of 

Health & Human 

Resources

601 Department of 

Health

Responsive Website 

Redesign

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-4 Not under review at 

this time.

Yellow assessment (trending green) due to late closeout report.  Targeted for completion and agency approval 8/12/2016.

31 188 Secretary of 

Health & Human 

Resources

601 Department of 

Health

SNP MIS Replacement Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-2 Not under review at 

this time.

Yellow assessment (trending green) due to schedule delays.  The CACFP module was scheduled to go live on 6/20.   Executive 

management and PM team are holding daily meetings with vendor discussing CHAAMPS issues.  CACFP went live 7/29/2016.

32 188 Secretary of 

Health & Human 

Resources

720 Department of 

Behavioral Health 

and Developmental 

Services

Electronic Health Records 

(EHR)

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-1 Under review; APA 

concurs with PMD 

review.

Project in formal closeout period.  Final monthly status report for OneMind project.  Project is on schedule, within budget and within 

scope.  Applicable performance measures and milestones met.  The closeout report was presented and approved by the IAOC on 

Thursday, July 21st.

Projects in the Closeout Phase
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33 188 Secretary of 

Health & Human 

Resources

765 Department of 

Social Services

DSS CommonHelp 

Authentication System 

(DSS CAS)

Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Jun 30, 2016 Category-4 Not under review at 

this time.

Project successfully implemented in late June, 2017; DSS CAS has been operating satisfactorily since then.  Although not part of 

the project scope, Commonwealth Authentication (CAS) has been successfully retired.  Anticipate project closeout report in 

August.
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Detailed Planning 

(9)

Execution and 

Control (10)
Closeout (11)

Estimate at 

Completion

Planned Submission 

of Closeout Report

Estimate at 

Completion (13)

Planned Submission 

of Closeout Report 

(14)

Planned Actual

1 183 Secretary of Natural 

Resources

403 Department of Game 

and Inland Fisheries

DGIF eGov Solution Project Cat-2 0 May 24, 2016   $6,464,480 Oct 15, 2016 No Change No Change $769,320 $221,320  

2 183 Secretary of Natural 

Resources

440 Department of 

Environmental Quality

Virginia Pollution Abatement 

Development

Cat-4 0 Apr 15, 2016   $275,300 Dec 15, 2016 No Change No Change $168,050 $165,800  

3 186 Secretary of 

Transportation

154 Department of Motor 

Vehicles

DMV Project 2016: Security 

Blitz

Cat-4 0 Jun 20, 2016   $3,300,000 Feb 3, 2017 No Change No Change    

4 186 Secretary of 

Transportation

501 Department of 

Transportation

CEDAR Technology 

Stabilization

Cat-4 0 Aug 2, 2016   $500,000 May 31, 2017 No Change No Change    

5 186 Secretary of 

Transportation

501 Department of 

Transportation

Highway Maintenance 

Management System

Cat-2 0 May 23, 2016   $11,672,143 Jun 27, 2018 No Change No Change $740,000 $690,969  

6 186 Secretary of 

Transportation

501 Department of 

Transportation

Upgrade IBM InfoSphere 

Data Stage

Cat-4 0 Jun 14, 2016   $530,000 Jun 19, 2017 No Change No Change    

7 190 Secretary of Finance

151 Department of 

Accounts

Cardinal Upgrade Cat-1 1 May 18, 2016   $15,000,000 Apr 15, 2017 No Change No Change $2,042,457 $2,097,360  

8 190 Secretary of Finance

161 Department of 

Taxation

TaxWeb Redesign Cat-3 0 May 10, 2016   $875,000 Apr 8, 2017 No Change No Change $875,000 $38,375  

9 180 Secretary of 

Administration

129 Department of Human 

Resources Management

PMIS Migration from 

UNISYS

Cat-2 1 Feb 16, 2015 Apr 9, 2015  $5,958,937 Jun 30, 2016 $6,150,650

Variance

$191,713

Feb 15, 2017

 Variance 

8 Months

$5,628,334 $3,119,522 Change request approved by CIO August 2016.

10 180 Secretary of 

Administration

194 Department of 

General Services

DRES - Integrated Real 

Estate Management System 

Replacement

Cat-2 1 Dec 18, 2014 Jul 30, 2015  $1,726,605 May 19, 2016 No Change Sep 30, 2016

 Variance 

4 Months

$1,742,763 $1,350,002  

11 184 Secretary of 

Technology

136 Virginia Information 

Technologies Agency

Telecommunications 

Expense (Management) and 

Billing System (TEBS)

Cat-1 1 Feb 26, 2015 Jul 20, 2015  $3,905,403 Sep 1, 2016 $3,689,610

Variance

-$215,793

Jun 17, 2017

 Variance 

9 Months

$1,970,072 $1,970,072 Change request approved by CIO August 2016.

Commonwealth of Virginia IT Projects Status Report for August 2016- Part 2: Baseline Report
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12 185 Secretary of 

Education

236 Virginia 

Commonwealth University

Access Control 

Consolidation to Ensure 

Safety and Security 

(ACCESS)

Cat-3 1 Apr 1, 2015 Apr 27, 2015  $1,612,045 Oct 31, 2016 No Change Dec 31, 2018

 Variance 

26 Months

$535,081 $258,154  

13 185 Secretary of 

Education

425 Jamestown-Yorktown 

Foundation

Yorktown Museum 

Replacement  - Technology

Cat-2 2 Mar 6, 2012 Jan 25, 2013  $2,395,000 Dec 31, 2016 $3,857,667

Variance

$1,462,667

No Change $3,857,667 $2,764,204 Change requests approved by CIO January 2013, October 2014.

14 186 Secretary of 

Transportation

501 Department of 

Transportation

Construction Documentation 

Management

Cat-2 2 Jan 17, 2013 Apr 7, 2015  $1,100,000 Apr 30, 2014 $2,961,310

Variance

$1,861,310

Aug 9, 2016

 Variance 

28 Months

$2,681,971 $2,402,120 Spending is a little behind as the agency and project team worked to 

improve the integration with the testing environment.

15 186 Secretary of 

Transportation

501 Department of 

Transportation

iSYP Technology 

Stabilization

Cat-4 0 May 16, 2016 May 18, 2016  $499,908 Nov 2, 2016 No Change No Change $167,175 $140,794  

16 186 Secretary of 

Transportation

501 Department of 

Transportation

Prioritization Application 

Process Tool Enhancements

Cat-3 0 Mar 29, 2016 Apr 28, 2016  $1,124,789 Jul 30, 2017 No Change No Change $298,642 $238,899  

17 186 Secretary of 

Transportation

501 Department of 

Transportation

Straight Line Diagram Cat-3 2 Aug 25, 2014 Jan 23, 2015  $1,157,880 Jun 30, 2015 $795,555

Variance

-$362,325

Nov 1, 2016

 Variance 

17 Months

$707,789 $650,149  

18 187 Secretary of Public 

Safety & Homeland 

Security

156 Department of State 

Police

Evidence Management 

System Replacement

Cat-4 0 Jun 20, 2014 Oct 8, 2014  $597,800 Jun 30, 2017 No Change No Change $141,000 $110,191  

19 187 Secretary of Public 

Safety & Homeland 

Security

156 Department of State 

Police

Replacement and 

Enhancement of the Central 

Criminal History (CCH) 

Application

Cat-2 1 Sep 27, 2013 Dec 19, 2013  $4,762,000 Jul 31, 2015 $7,366,051

Variance

$2,604,051

Dec 30, 2016

 Variance 

17 Months

$5,594,353 $5,960,309 Change request approved by CIO 9/8/2015.

20 187 Secretary of Public 

Safety & Homeland 

Security

156 Department of State 

Police

STARS Asset Management 

Tracking System

Cat-3 0 Mar 1, 2016 May 19, 2016  $610,347 Feb 28, 2017 No Change No Change   

21 187 Secretary of Public 

Safety & Homeland 

Security

999 Department of 

Alcoholic Beverage 

Control

Web Redesign- Phase II Cat-2 0 Jul 6, 2016 Jul 15, 2016  $1,100,000 Feb 15, 2016 No Change Oct 15, 2016

 Variance 

8 Months

$1,100,000 $387,500  

22 188 Secretary of Health & 

Human Resources

262 Department for Aging 

and Rehabilitative 

Services

Community Needs 

Management System

Cat-4 0 Dec 30, 2015 Jan 4, 2016  $702,431 Dec 29, 2017 No Change No Change $144,520 $135,193  

23 188 Secretary of Health & 

Human Resources

601 Department of Health

Division of Disease 

Prevention (DDP) STDMIS 

Replacement Project - 

MAVEN

Cat-2 2 Jun 17, 2013 May 31, 2013  $903,180 May 30, 2014 $1,664,432

Variance

$761,252

Jan 5, 2017

 Variance 

32 Months

$1,254,909 $1,299,837 Change requests approved by CIO 12/2/14, 11/12/15.  Project 

reassessed from category 4 to category 2.
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24 188 Secretary of Health & 

Human Resources

602 Department of 

Medical Assistance 

Services

Smart Data Project Cat-2 0 Aug 5, 2015 Oct 1, 2015  $3,395,636 Dec 31, 2016 No Change No Change $1,692,515 $1,945,968  

25 188 Secretary of Health & 

Human Resources

720 Department of 

Behavioral Health and 

Developmental Services

DOJ – Waiver Management 

System

Cat-1 0 May 23, 2016 May 31, 2016  $4,854,649 Mar 17, 2017 No Change No Change    

26 188 Secretary of Health & 

Human Resources

765 Department of Social 

Services

CRS - Central Registry 

System Phase 2

Cat-1 0 May 18, 2015 Jul 24, 2015  $947,520 Apr 30, 2018 No Change No Change $186,957 $447,986  

27 188 Secretary of Health & 

Human Resources

765 Department of Social 

Services

EDSP - Eligibility 

Modernization - Program 

Migration Project

Cat-1 4 Mar 18, 2013 Jan 31, 2014  $75,197,063 Feb 1, 2016 $130,135,761

Variance

$54,938,698

Mar 31, 2017

 Variance 

13 Months

$98,952,701 $92,223,638 Change requests approved by CIO 12/2013, 8/2014, 9/2014, 

1/13/16.

28 188 Secretary of Health & 

Human Resources

765 Department of Social 

Services

Family Services Service Plan Cat-4 0 Aug 30, 2015 Oct 1, 2015  $280,000 Apr 12, 2017 No Change No Change $193,200 $172,054  

29 192 Secretary of 

Commerce and Trade

182 Virginia Employment 

Commission

Unemployment Insurance 

Modernization

Cat-1 4 Sep 17, 2009 Apr 8, 2011  $58,831,331 Sep 27, 2013 $68,239,693

Variance

$9,408,362

Jan 15, 2019

 Variance 

64 Months

$48,704,636 $46,579,103 Change requests approved by CIO October 2011, September 2013, 

October 2015, May 2016.

30 188 Secretary of Health & 

Human Resources

601 Department of Health

Responsive Website 

Redesign

Cat-4 0 Sep 3, 2015 Sep 14, 2015 Jun 30, 2016 $360,000 Jun 30, 2016 No Change No Change $156,800 $156,935  

31 188 Secretary of Health & 

Human Resources

601 Department of Health

SNP MIS Replacement Cat-2 0 May 8, 2015 Nov 2, 2015 Aug 12, 2016 $1,684,472 Jul 31, 2016 No Change No Change $1,071,437 $1,057,610  

32 188 Secretary of Health & 

Human Resources

720 Department of 

Behavioral Health and 

Developmental Services

Electronic Health Records 

(EHR)

Cat-1 2 Jan 7, 2013 May 10, 2013 Jul 15, 2016 $32,392,400 Apr 18, 2016 $39,584,810

Variance

$7,192,410

No Change $10,041,239 $8,880,590 Funding lost for implementation at additional facilities.  Project 

closeout June 2016 at approx. 6 Million. 

33 188 Secretary of Health & 

Human Resources

765 Department of Social 

Services

DSS CommonHelp 

Authentication System (DSS 

CAS)

Cat-4 0 Mar 4, 2016 Mar 18, 2016 Jun 30, 2016 $160,000 Sep 1, 2016 No Change No Change $130,000 $147,508  

Projects in the Closeout Phase
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Notes

Start Date End Date Total Cost

1 185 Secretary of Education

201 Department of Education

IBC IEP System The Virginia statewide Individualized Education Program (IEP) system will be offered as an opt-in, voluntary program to all Virginia public school divisions.  The 

system and its associated forms will be managed by a steering committee made up of division and VDOE stakeholders who will convene on a regular basis to 

discuss changes and updates to the system.  The overall goal of the statewide IEP system is to improve delivery of special education services to students 

across the Commonwealth.

Oct 3, 2016 Jun 29, 2018 $5,500,000

2 187 Secretary of Public Safety 

& Homeland Security

799 Department of Corrections

Electronic Healthcare 

Medical Records

The VADOC presently has inmate medical records in paper form and these documents are not integrated in Virginia CORIS.  VADOC would like to automate 

these healthcare records and integrate the medical records with Virginia CORIS.

Oct 3, 2016 Dec 30, 2016 $12,000,000

3 187 Secretary of Public Safety 

& Homeland Security

960 Department of Fire 

Programs

ImageTrend Project VDFP is seeking to implement a secure private cloud hosted Software as a Service that will replace Fire Service Training Record system ( FSTRS), National 

Fire Incident Reporting System (NFIRS), and State Fire Marshal’s Data Base (SFMD).  Image trend offers a product with powerful analytical tools that will take 

advantage of large data stores integrating several systems.  This will allow VDFP to make data driven decisions.  The application suite supports Inventory 

management and Schedule management that will integrate training programs and records management.  The Fire Bridge component will allow for hot mapping 

GIS integration and Fire predictive reporting.  The system will allow the agency to have better operation visibility using data to make business and operation 

decisions.

Sep 1, 2016 Jan 31, 2016 $300,000

4 188 Secretary of Health & 

Human Resources

602 Department of Medical 

Assistance Services

MES Encounter 

Processing

This is a component project within the DMAS Medicaid Enterprise System (MES) Program.  The objective is to develop an in-house DMAS solution for 

processing encounters from managed care and administrative services contractors. The system will give DMAS more control over the processing approach 

and schedule for encounters, and will segregate that processing from the fee-for-service claims system.  The EPS will leverage the technical environment 

already in place, including the DMAS EDI Gateway that was implemented in December, 2015. The EDI Gateway will be used to collect encounters using HIPAA 

standard formats, and enforce compliance edits. The EDI Gateway will pass encounters to the EPS for further validation. The EPS project includes creating the 

needed environments, i.e. hardware and software, to develop, test, and operate the encounter processing solution.  The EPS will validate and process 

encounters. Encounter processing status and results will be captured and made available to submitters and business owners.  Encounters will be loaded to the 

Enterprise Data Warehouse Solution (EDWS) and available for analysis and reporting.  The EPS will be developed, operated and maintained by DMAS using its 

existing internal development staff and an operations support staff to be created.  It will support all current and future DMAS programs that require encounter 

processing.  The EPS will incorporate a Business Rules Engine (IBM Operational Decision Manager (ODM)) to support a configurable approach to defining 

edits, which will make future changes more efficient (quicker and less expensive).

Jul 1, 2016 Sep 30, 2018 $8,000,000

5 190 Secretary of Finance

161 Department of Taxation

Collection and Audit Case 

Management Mobile 

System

Mobile Collection and Case Management system will allow TAX field staff (auditors/collectors) to use tablets.  The tablets would have an audit application that 

would encompass audit case management and audit workbench.  Auditors could connect where ever a cell signal was available.  The application would have 

the ability to work disconnected in the event there is no cell signal available.  The system will have the ability to accept a credit/debit card or electronic check, 

and the ability to exchange encrypted electronic documents with taxpayers.  The system will integrate directly with AR so audit returns could be loaded 

automatically w/the appropriate compliance code and no additional involvement by other staff.  As technology moves to more mobile platforms, TAX needs to 

enable systems to interface with them. It also makes sense for TAX staff, especially those in the field to have the same tools as our customers.  This solution 

will allow TAX staff the use of a tablet and/or smart phone in the field to assist taxpayers with filing returns and paying their taxes.  The field rep would pull out 

his smart device and file the returns electronically, with the use of a Square which is an electronic device that is attached to a tablet or Smartphone that can 

process credit card payments.  The rep will be able to take the payment electronically and have the confirmation of the filing and the payment emailed to the 

taxpayer.  This presents an opportunity for educating the taxpayer and achieving the Commonwealth/TAX goals for electronic filing and payment.  This would 

decrease paperwork for the agent and save TAX time and money because funds will be processed to the bank more efficiently, no delays or costs for mailing 

and there is no paper return or check process.

Jul 1, 2016 Jun 30, 2019 $3,039,850

6 192 Secretary of Commerce 

and Trade

226 Board of Accountancy

VBOA Licensing 

System/Database

VBOA plans to replace their current licensing system. Sep 26, 2016 Jun 30, 2017 $500,000
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